



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 02 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **Johnny M. Acosta, District Engineer, Leyte First District Engineering Office**, Pawing, Palo, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100737000 Project ID: P00505228VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Mainit-Sn Miguel-Santol Rd - K0938 + 272 - K0939 + 088			Mainit-Sn Miguel-Santol Rd - K0938 + 272 - K0938 + 854		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay 1.624 lane km	P 5,619.310345 / lane km	P 9.12576M	CW1- Preventive Maintenance of Road: Asphalt Overlay 1.164 lane km	P 7,840.000 / lane km P 15.68 M/km	P 9.12576M
EAO		P 0.18624M	EAO		P 0.18624M
Total:		P 9.312M	Total:		P 9.312M
Justification:					
Changed of station limits from K0938 + 272 - K0939 + 088 to K0938 + 272 - K0938 + 854 wherein the physical target decreased and the unit cost increased in view of the inclusion of concrete re-blocking in the scope of work, copy attached is <u>Certificate of Reasonableness of Cost Estimate</u> for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06089