



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VIII-056  
Project ID: P00505238VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein Memorandum dated March 5, 2021 of **DPWH Region VIII Director NERIE D. BUENO, CESO III**, endorsing the request for the approval of the **Modification of Arnaldo R. Bonifacio, District Engineer, Leyte 4<sup>th</sup> District Engineering Office**, Ormoc City, Leyte, of the project under **FY 2021** general Appropriations Act (**GAA**), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310101100489000</b> <b>Project ID: P00505238VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance Primary Roads			Asset Preservation - Preventive Maintenance Primary Roads		
Preventive Maintenance of Road: Asphalt Overlay Ormoc-Baybay-So. Leyte Bdry. Road, K1023+000 – K1023+421			Preventive Maintenance of Road: Asphalt Overlay Ormoc-Baybay-So. Leyte Bdry. Road, K1023+000 – K1023+842		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 1.684 Lane Km	₱ 8,729.21/ Lane Km	₱ 14,700.00	CW1- Preventive Maintenance of Road: Asphalt Overlay 1.684 Lane Km	₱ 8,729.21/ Lane Km	₱ 14,700.00
EAO		₱ 300.00	EAO	₱ 17.4 M/Km	₱ 300.00
Total:		₱ 15,000.00	Total:		₱ 15,000.00
<b>JUSTIFICATIONS:</b> Change of station limits from K1023+000 – K1023+421 to K1023+000 – K1023+842 to correspond to the physical target of 1.684 Lane Km as to actual number of lanes (from 4 lanes to 2 lanes) that needs asphalt overlay, hence, this modification.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06290