OFFICE OF THE SECRETARY Manila

WORKS AND HIGHWAYS

## MEMORANDUM

a a

റ	
v	27

MARK A. VILLAR Secretary This Department

This has reference to the herein memorandum dated 12 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII,** endorsing the request for the approval of the **Modification** of **Eusebio T. Culas, District Engineer, Leyte 5<sup>th</sup> District Engineering Office**, Baybay City, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified			
Project Description						
UACS No. 310104 Project ID:P0050						
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System			
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads			
Daang maharlika (LT) - K0974+000 - K0974+247		Daang Maharlika (LT) – K0974+000 – K0974+ <b>716</b>				
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost	
CW1- Rehabilitation of Paved Road: 0.494 lane km	₽ 19,838.0567 / lane km	- ₽ 9.800 M	CW1- Rehabilitation of Paved Road: 1.432 lane km	₽.6,843.57542 / Jane km	∕₽9.800 M	
EAO		₽ 0.200 M	EAO	12.000		
Total: P10.000 M		₽10.000 M		Total:	₽10.000 M	

## JUSTIFICATION:

Change in station limits to specify road sections that needs immediate road rehabilitation, thus, increased in physical target and consequently decrease in unit cost.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

4 ROBERTO R. BERNARDO, CESO I Undersecretary for Operations

in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED: MARK A. VII AR Secretary

sectedity

3.4 APJ/RRB

Department of Public Works and Highways Office of the Secretary

WIN1F06132

AVM - 1932 VIII Mord

N- 60- 202105-01433

LEYS