Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGH

MENT OF PUBLIC WORKS AND HIG OFFICE OF THE SECRETARY NUTTOE

Project

ID:

P00505245VS

Manila

MEMORANDUM

ŝ.

FOR	
-----	--

MARK A. VILLAR Secretary

This Department

This has reference to the herein memorandum dated 12 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII,** endorsing the request for the approval of the **Modification** of **Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project De	scription		
	.00320000 5245VS			×	
001: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads		
Tacloban-Baybay South Rd - K0992 + 306.70 - K0992 + 528.70			Tacloban-Baybay South Rd - K0992 + 306.70 - K0993 + 000		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Reconstruction to Concrete Pavement : 0,444 Tane km	₽ 22,264.0991 / lane km	₽ 9.88526 M	CW1- Reconstruction to Concrete Dav ement : 1.402 lane km	₽ 7,050.82739 / lane km	₽9.88526 M
EAO		₽ 0.20174 M	EAO	1 1	₽ 0.20174 M
	Total:	₽ 10.087 M		Total:	₽ 10.087 M

JUSTIFICATION:

Change in station limits to specify road sections that needs immediate road rehabilitation, thus, increase in physical target and consequently decrease in unit cost.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

6

ROBERTO R. BERNARDO, CESO I Undersecretary for Operations in Visayas, NCR and Region IV-B

11 11 APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

3.4 APJ/RRB

Department of Public Works and Highways Office of the Secretary

WIN1F06138

LEYS - 003