



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This has reference to the herein memorandum dated 09 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, OIC-District Engineer, Northern Samar First District Engineering Office**, Catarman, Northern Samar, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100321000</b> <b>Project ID: P00505246VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads		
Daang Maharlika (SM) (Sn Isidro-Sn Juanico) – K0687 + 964 - K0688 + 333			Daang Maharlika (SM) (Sn Isidro-Sn Juanico) – <b>K0688 + 092 – K0688 + 743</b>		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Rehabilitation of Paved Road: 0.748 lane km	P 24,854.278 / lane km	P 18.591M	CW1- Rehabilitation of Paved Road: 1.302 lane km	P 14,278.802 / lane km <b>P 28.5 M/k</b>	P 18.591M
EAO		P 0.379M	EAO		P 0.379M
<b>Total:</b>		<b>P 18.970M</b>	<b>Total:</b>		<b>P 18.970M</b>
<b>Justification:</b> Change in station limits from K0687 + 964 - K0688 + 333 to K0688 + 092 – K0688 + 743 to prioritize road sections that needs immediate road rehabilitation, thus, increased in physical target and consequently decrease in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

