



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: VIII 007
Project
ID: P00505248VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 9 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, OIC-District Engineer, Northern Samar First District Engineering Office**, Catarman, Northern Samar, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100589000 Project ID: P00505248VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Catarman - Laoang Rd - K0752+000 - K0752+200			Catarman - Laoang Rd - K0763+883.12 - K0764+196.50		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 0.400 lane km	P 24,500.00 / lane km	P 9.800M	CW1- Reconstruction to Concrete Pavement: 0.633 lane km	P 15,481.83 / lane km	P 9.800M
EAO		P 0.200M	EAO	P 30.8 M/km	P 0.200M
Total:		P 10.000M	Total:		P 10.000M
Justification:					
Change in station limits from K0752+000 - K0752+200 to K0763+883.12 - K0764+196.50 to prioritize road sections that needs immediate road rehabilitation, thus, increased in physical target and consequently decrease in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/ DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06068