

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This has reference to the herein memorandum dated 9 February 2021 of **DPWH Regional Director NERIE D. BUENO**, **CESO III**, **DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **Herminio V. Gulmatico**, **OIC-District Engineer**, **Samar 2**nd **District Engineering Office**, Catbalogan City, Samar, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project De	escription		
UACS No. 3101011004920 Project ID: P00505259V					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preve Roads	entive Maintena	nce - Primary	Asset Preservation - Pre Roads	ventive Maintena	ance - Primar
			1		
Daang Maharlika (SM) (Sn + 000 + 60802 + 880		co Br) - K0802	Daang Maharlika (SM) K0803 + 110 - K080 3	3 + 990	
	Unit Cost (P'000)	CO Br) - K0802			15
+ 000 K0802 + 880	Unit Cost		K0803 + 110 - K0803	3 + 990 Unit Cost	Estimated
+ 000 K0802 + 880 Physical Target CW1- Preventive Maintenance of Road: Asphalt Overlay;	Unit Cost (P'000) ₱ 5,568.18/	Allocation	Physical Target CW1- Preventive Maintenance of Road: Asphalt Overlay;	3 + 990 Unit Cost (P'000) ₱ 5,568.18/	Estimated Cost

Justification:

Station limits changed from K0802 + 000 - K0802 + 880 to K0803 + 110 - K0803 + 990 to prioritized road sections that needs immediate preventive maintenance to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

3.4 APJ/RRB

Department of Public Works and Highways Office of the Secretary

WIN1F06099