



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VIII 038
Project ID: P00505270VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated **17 February 2021** of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Manolo A. Rojas, District Engineer, Southern Leyte District Engineering Office**, Ibarra, Maasin City, Southern Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100593000 Project ID: P00505270VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Liloan-S Ricardo Rd - K1082 + 483 - K1083 + 140			Liloan-S Ricardo Rd - K1082 + 483 - K1083 + 140, K1083+336-K1083+747		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement	P 22,038.8467/ Lane Km	P 29.0472	CW1- Reconstruction to Concrete Pavement	P 13,573.4579/ Lane Km P 27 M/Km	P 29.0472
1.318 Lane Km			2.14 Lane Km		
EAO	-	P 0.5928 M	EAO	-	P 0.5928 M
Total:		P 29.64 M	Total:		P 29.64 M
JUSTIFICATION:					
➤ Revised/Added Station limits to achieve physical target as to satisfy per unit cost.					
➤ Increase in physical target from 1.318 Lane Km to 2.14 Lane Km as per approved POW.					

Based on our evaluation, the submitted request for modification of the said project is found in order, Hence, the said request is hereby recommended for the Secretary's consideration and approval

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06075