



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 19 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100273000 Project ID: P00505301VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads		
Bacolod North Rd - K0143 + 623 - K0144 + 000, K0144 + 363 - K0144 + 805			Bacolod North Rd - K0143 + 623 - K0144 + 056 , K0144 + 317 - K0144 + 939		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 2.536 lane km	20,221.24/ lane km	51,281.065	CW1- Reconstruction to Concrete Pavement: 2.904 lane km	17,658.77/ lane km	51,281.065
EAO	-	1,859.935	EAO	-	1,859.935
Total:		53,141.00	Total:		53,141.00
Justification:					
Modification is sought due to an additional 0.368 lane km deteriorated road sections resulting to an adjustment in the station limits and increase in physical target from 2.536 lane km to 2.904 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06088