



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **VI 001**
Project
ID: **P00505309VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer ROLANDO F. VALDEZ**, Negros Occidental 2nd District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100307000 Project ID: P00505309VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Bacolod South Rd - K0070 + 385.70 - K0070 + 535.70			Bacolod South Rd - K0058+500 - K0058+738.8, K0059+080.7 - K0059+116.8, K0070+446 - K0070+600.2, K0070+640.9 - K0070+721.9, K0070+812.2 - K0071 + 042		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.600 lane km	20,495.07/ lane km	12,297.04	CW1- <u>Reconstruction</u> to Concrete Pavement: 1.4898 lane km	8,254.15/ lane km <i>P16 M / km.</i>	12,297.04
EAO	-	250.96	EAO	-	250.96
Total:		12,548.00	Total:		12,548.00
Justification: Modification is sought due to an adjustment in the station limits to include additional 0.8898 lane km deteriorated road sections resulting to an increase in physical target from 0.600 lane km to 1.4898 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06137

2.6 APJ/RRB

AN-6-20205-01638