



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 002
Project ID:	P00505310VS


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer ROLANDO F. VALDEZ**, Negros Occidental 2nd District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100308000 Project ID: P00505310VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Bacolod South Rd - K0071 + 632 - K0071 + 813			Bacolod South Rd - K0071+ 847 - K0072+015, K0073+077-K0073+413		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.724 lane km	19,687.98/ lane km	14,254.10	CW1- Reconstruction to Concrete Pavement: 1.69 lane km	8,434.38/ lane km <i>₱16.8 M/Km</i>	14,254.10
EAO	-	290.90	EAO	-	290.90
Total:		14,545.00	Total:		14,545.00
Justification: Modification is sought due to an adjustment in the station limits to include additional 0.966 lane km deteriorated road sections resulting to an increase in physical target from 0.724 lane km to 1.69 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06144