



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 074
Project ID:	P00505313VS


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of District Engineer **RODNEY A. GUSTILO**, Negros Occidental 3rd District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100475000 Project ID: P00505313VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Bacolod South Rd - K0085 + 070 - K0085 + 217, K0085 + 608 - K0086 + 000			Bacolod South Rd - K0085 + 070 - K0085 + 608, K0087 + 608 - K0087 + 718		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.168 lane km	5,356.55 / lane km	11,613.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.592 lane km	4.480.32 / lane km 8.8 M / km	11,613.00
EAO	-	237.00	EAO	-	237.00
Total:		11,850.00	Total:		11,850.00
Justification:					
Modification is sought due to an adjustment in the station limits to avoid overlapping with the road sections that are already funded resulting to the increase in physical target from 2.168 lane km to 2.592 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06150