

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-124**
Project ID: **P00505318VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 8 April 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of District Engineer **GENARO M. PANGANIBAN**, Negros Occidental 4th District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100617000 Project ID: P00505318VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Bacolod South Rd (Old Road) - Chainage 0 - Chainage 342			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Bacolod South Rd (Old Road) - Chainage 0 - Chainage 337		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.684 lane km	19,660.18 / lane km	13,447.56	CW1- Reconstruction to Concrete Pavement: 0.674 lane km	14,233.89 / lane km \$28.4 M/km	9,593.64
-	-	-	CW2- Construction of Drainage Structure along Road: 643 lineal meters	5.99 / lineal meter	3,853.92
EAO	-	274.44	EAO	-	274.44
Total:		13,722.00	Total:		13,722.00
Justification: See NO Cert of Cost Allocation but up to scope/cost breakdown Modification is sought due to the adjustment in chainage limits and component cost of CW1 to prioritize the inclusion of CW2 (Construction of Drainage Structure along Road) to address the flooding in the area which resulted to the decrease in physical target from 0.684 lane km to 0.674 lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary

WIN1F06467