



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-122
Project ID: P00505320VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 8 April 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of District Engineer **GENARO M. PANGANIBAN**, Negros Occidental 4th District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100619000 Project ID: P00505320VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct Pontevedra-La Castellana Rd - K0045 + 436 - K0046 + 000			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct Pontevedra-La Castellana Rd - K0045 + 436 - K0046 + 545		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 1.114 lane km	19,660.70 / lane km	21,902.02	CW1- Reconstruction to Concrete Pavement: 2.204 lane km	9,937.40 / lane km	21,902.02
EAO	-	446.98	EAO	-	446.98
Total:		22,349.00	Total:		22,349.00
Justification: Modification is sought due to the adjustment in station limits to include additional 1.09 lane km of deteriorated road sections resulting to the increase in physical target from 1.114 lane km to 2.204 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary