



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-123**
Project ID: **P00505321VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 8 April 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of District Engineer **GENARO M. PANGANIBAN**, Negros Occidental 4th District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100620000 Project ID: P00505321VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Jct Pontevedra-La Castellana Rd - K0056 + 204 - K0057 + 090			Jct Pontevedra-La Castellana Rd - K0053 + 140- K0053 + 815, K0054 + 688 - K0054 + 812, K0056 + 204 - K0057 + 090		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 1.768 lane km	19,660.42 / lane km	34,759.62	CW1- Reconstruction to Concrete Pavement: 3.366 lane km	10,326.68 / lane km 20.6 M/km	34,759.62
EAO	-	709.38	EAO	-	709.38
Total:		35,469.00	Total:		35,469.00
Justification: Modification is sought due to the adjustment in station limits to include additional 1.598 lane km of deteriorated road sections resulting to the <u>increase in physical target from 1.768 lane km to 3.366 lane km and decrease in unit cost per lane km.</u>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

