



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	V1 044
Project ID:	P00505339NS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 19 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100217000 Project ID: P00505339VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0073 + 300 - K0073 + 800			Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0073 + 250 - K0073 + 800		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 4,218.75 sq.m	17.16 / sq.m	72,375.00	CW1- Construction of Road Slope Protection Structure: 9,109.00 sq.m	7.95 / sq.m	72,375.00
EAO	-	2,625.00	EAO	-	2,625.00
Total:		75,000.00	Total:		75,000.00
Justification:					
The modification is sought due to adjustment in the beginning station limit to prioritize landslide prone road sections which resulted to an increase in physical target from 4,218.75 sq.m to 9,109.00 sq.m and decrease in unit cost per sq.m.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

