



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 047
Project ID:	P00505340VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100557000 Project ID: P00505340VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Candoni-Sipalay Rd - K0144 + 050 - K0144 + 100			Candoni-Sipalay Rd - K0144 + 126 - K0144 + 860 , K0145 + 580 - K0146 + 126		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 7,285.974 sq.m	7.95 / sq.m	57,900.00	CW1- Construction of Road Slope Protection Structure: 7,518.47 sq.m	6.18 / sq.m <i>P 6,180/sqm</i>	46,477.295
			ROW Acquisition: 5,870 sq.m	1.95 / sq.m	11,422.705
EAO	-	2,100.00	EAO	-	2,100.00
Total:		60,000.00	Total:		60,000.00
Justification: <i>Use of stone masonry</i> 1. Modification is sought due to adjustment in the station limits to prioritize landslide-prone road sections resulting to an increase in physical target from 7,285.974 sq.m to 7,518.47 sq.m and decrease in unit cost per sq.m. 2. ROW Component was already identified for payment of affected lots, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06143