



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
Edsa, Quezon City

Reference Number:	IVB-039
Project ID:	P00505362LZ


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary


This refers to the memorandum dated March 24, 2021 of **OIC-Regional Director YOLANDA L. TANGCO, DPWH Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer ELENA M. CASTILAN**, Romblon District Engineering Office, the project under FY-2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100303000 Project ID: P00505362LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Tablas Circumferential Rd, K0020 + 300			 Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Tablas Circumferential Rd, K0020 + 300- K0020 + 650		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 350.00 lineal meters	₱ 28.00 / lineal meters	₱ 9,800	CW1- Construction of Drainage Structure along Road: 350.00 lineal meters	₱ 28.00 / lineal meters	₱ 9,800
EAO	-	₱ 200	EAO	-	₱ 200
Total:		₱ 10,000	Total:		₱ 10,000
Justification: <ul style="list-style-type: none">Modification is sought to supplied end station limit based on actual design, thus, provision of station limit of K0020 + 300 – K0020+650 with a physical target of 350 lineal meters.Attached is the Certification of Reasonableness of Unit Cost dated March 19, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06324