

**OFFICE OF THE SECRETARY**  
Manila

Project ID: **P00505397VS**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Leo Edward L. Oppura, OIC-District Engineer, Leyte 2<sup>nd</sup> District Engineering Office, Carigara, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

| As per GAA/Original                                                                                                                                                                                                                                                                                                                                                                                   |                                 |            | As Modified                                                                                                                                                                                                                                             |                                |                |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------|----------------|
| Project Description                                                                                                                                                                                                                                                                                                                                                                                   |                                 |            |                                                                                                                                                                                                                                                         |                                |                |
| UACS No. 310107100260000<br>Project ID: P00505397VS<br><br>OO1: Ensure Safe and Reliable National Road System<br><br>Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads<br><br>Daang Maharlika (LT) - K0935 + (-414) - K0936 + 086                                                                                       |                                 |            | OO1: Ensure Safe and Reliable National Road System<br><br>Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads<br><br>Daang Maharlika (LT) - K0935 + (-604) - K0935 + (-508) |                                |                |
| Physical Target                                                                                                                                                                                                                                                                                                                                                                                       | Unit Cost (P'000)               | Allocation | Physical Target                                                                                                                                                                                                                                         | Unit Cost (P'000)              | Estimated Cost |
| CW1- Construction of Road Slope Protection Structure:<br>6,706.408 Square Meters                                                                                                                                                                                                                                                                                                                      | P 4.383866893/<br>Square Meters | P 29.40 M  | CW1- Construction of Road Slope Protection Structure:<br>2,188.00 Square Meters                                                                                                                                                                         | P 13.4369287/<br>Square Meters | P 29.40 M      |
| EAO                                                                                                                                                                                                                                                                                                                                                                                                   |                                 | P 0.60 M   | EAO                                                                                                                                                                                                                                                     |                                | P 0.60 M       |
| Total:                                                                                                                                                                                                                                                                                                                                                                                                |                                 | P 30.00M   | Total:                                                                                                                                                                                                                                                  |                                | P 30.00M       |
| Justifications:<br>67% decrease in target; 206 to increase in unit cost<br>1. Change in station limits to specify the exact location of the project that needs slope protection structure.<br>2. The type of slope protection used is Rock Fall Netting that resulted to increase the unit cost and consequently decreased the physical target<br>Use of rockfall netting. See Cert of Cost Breakdown |                                 |            |                                                                                                                                                                                                                                                         |                                |                |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06425