

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII-117**
Project ID: **P00505398V**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Leo Edward L. Oppura, OIC-District Engineer, Leyte 2nd District Engineering Office, Carigara, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100261000 Project ID: P00505398VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Palo-Carigara-Ormoc Rd - K0972 + 760 - K0973 + 280			Palo-Carigara-Ormoc Rd - K0972 + 776.13 - K0973 + 041.13		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 2,807,048 Square Meters	₱ 11.76538485/ Square Meters	₱ 33.026 M	CW1- Construction of Road Slope Protection Structure: 1,883.00 Square Meters	₱ 17.53903346/ Square Meters	₱ 33.026 M
EAO		₱ 0.674 M	EAO		₱ 0.674 M
Total:		₱ 33.70M	Total:		₱ 33.70M
Justifications: 32% decrease in target					
1. Change in station limits to specify the exact location of the project that needs slope protection structure.					
2. Increase in unit cost were due to inclusion of H-Pile as foundation and construction of reinforced lined canal, thus, the decrease in physical target					
See DE Call of Call Reassembly.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06421