



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII-057**
Project ID: **P00505404VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated March 5, 2021 of **DPWH Region VIII Director NERIE D. BUENO, CESO III**, endorsing the request for the approval of the **Modification of Arnaldo R. Bonifacio, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2021 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100698000 Project ID: P00505404VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads			Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads		
Construction of Road Slope Protection Structure – Villaba-Palompon Rd. K1059+(-523) – K1059+ (-461), K1060+350 –K1060+400, K1061+(-080) – K1061+000, K1062+(-077) – K1062+072, K1062+128 – K1062+269			Construction of Road Slope Protection Structure – Villaba-Palompon Rd K1059+ (-566.2) – K1059+ (-460) , K1060+295 – K1060+365, K1061+(- 116) – K1061+000, K1062+ (-048) – K1062+087, K1062+128 – K1062+269		
Physical Target	Estimated Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Construction of Road Slope Protection Structure: 4,556.305 Square meters	₱ 10.75432/ Square Meter	₱ 49,000.00	CW1-Construction of Road Slope Protection Structure: 4,556.305 Square meters	₱ 10.75432/ Square Meter	₱ 49,000.00
EAO		₱ 1,000.00	EAO		₱ 1,000.00
Total:		₱ 50,000.00	Total:		₱ 50,000.00
JUSTIFICATION: Modification is requested due to change in station limits to specify the exact location of the project the needs slope protection structure to stabilize the slope and to prevent erosion.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06648