



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII-059**
Project ID: **P00505408VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated March 3, 2021 of **DPWH Region VIII Director NERIE D. BUENO, CESO III**, endorsing the request for the approval of the **Modification of Arnaldo R. Bonifacio, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under **FY 2021** general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100262000 Project ID: P00505408VS OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Primary Roads Construction of Road Slope Protection Structure – Palo-Carigara-Ormoc Rd – K0991+800 – K0991+900			OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Primary Roads Construction of Road Slope Protection Structure – Palo-Carigara-Ormoc Rd – K0990+000 – K0990+243, K0991+328 – K0991+350, K0992+461 – K0992+511, K0994+030 – K0994+216		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Construction of Road Slope Protection Structure: 1,000 Square meters	₱ 9.8/ Square Meter	₱ 9,800.00	CW1-Construction of Road Slope Protection Structure : 1,000 Square meters	₱ 9.8/ Square Meter	₱ 9,800.00
EAO		₱ 200.00	EAO		₱ 200.00
Total:		₱ 10,000.00	Total:		₱ 10,000.00

JUSTIFICATIONS:

1. Change in station limits to specify the exact location of the project that needs slope protection structure.
2. Station limits are added to address the areas that are prone to landslide in order to stabilize the slope and to prevent erosion.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I,
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06495