



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VIII 001
Project ID: P00505410VS

MEMORANDUM

FOR :

MARK A. VILLAR
Secretary
This Department

This has reference to the herein memorandum dated 09 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, OIC-District Engineer, Northern Samar First District Engineering Office, Catarman, Northern Samar**, of the project under FY 2020 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100264000 Project ID: P00505410VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0687 + 964 - K0688 + 000			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0688 + 000 - K0688 + 033		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1-Construction of Road Slope Protection Structure: 3883.891 square meters	P 4.807 / square meters	P 18.669M	CW1-Construction of Road Slope Protection Structure: 1156.46 square meters	P 16.143 / square meters <i>P 16.143 / 872</i>	P 18.669M
EAO		P 0.381M	EAO		P 0.381M
Total:		P 19.050M	Total:		P 19.050M
Justifications:					
Modification is requested due to the following:					
1. Change of station limits from K0687 + 964 - K0688 + 000 to K0688 + 000 - K0688 + 033 to avoid overlapping of projects funded under FY 2020 GAA.					
2. The use of RC Walls on steel sheet piles foundation (12.00 meters in height with 3 berms) increased the unit cost and consequently decreased the physical target.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3:4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06183