

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Alvin A. Ignacio, District Engineer, Samar 1st District Engineering Office**, Calbayog City, Samar, of the project under FY 2021 General Appropriation Act (GAA), R.A. 11518, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100702000 Project ID: P00505420VS Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Calbayog-Catarman Rd - K0786 + 114 - K0786 + 210			 Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Calbayog-Catarman Rd. - K0786 + (-113) - K0786 + 000, K0786 + 293.5 - K0786 + 435		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 - Construction of Road Slope Protection Structure: 6,000.00 Square meter	P 4.90/ Square meter	P 29.40M	CW1 - Construction of Road Slope Protection Structure: 2,695.60 Square meter	P 10.90666/ Square meter	P 29.40M
EAO		P 0.60M	EAO		P 0.60M
Total:		P 30.00M	Total:		P 30.00M
JUSTIFICATIONS: <i>55% decrease in target</i> Modification is requested due to the following: <ul style="list-style-type: none">Adjustment in station limit to avoid overlapping of projects under GAA 2017 and prioritize the areas that are prone to landslide.Decrease in physical target from 6,000.00 square meters to 2,695.60 square meters due to inclusion of item 508(1) <u>Hand Laid Embankment</u> which is equivalent to 22% of project cost, in order to stabilize the slope and to prevent erosion.Attachment is a certification as to reasonableness of unit cost. <i>g DE.</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06517