



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 16 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Herminio V. Gulmatico, OIC-District Engineer, Samar 2nd District Engineering Office**, Catbalogan City, Samar, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100704000 Project ID: P00505421VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Wright-Taft-Borongan Rd-K0846+820-K0846+848, K0854+100-K0854+123			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Wright-Taft-Borongan Rd- K0846 + 820 - K0846 + 852, K0847 + 950 - K0848 + 006, K0851 + 908 - K0851 + 965, K0854 + 159 - K0854 + 183		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Road Slope Protection Structure; 2,000 Square meters	P 9.80/ Square Meters	P 19.60M	CW1- Construction of Road Slope Protection Structure; 2,000 Square meters	P 9.80/ Square Meters	P 19.60M
EAO		P 0.40M	EAO	P 9.800	P0.40M
Total:		P20.00M			P20.00M
Justification: <i>> Use of Steel Sheet Piles</i> 1. Change in station limits to specify the exact location of the project that needs slope protection structure. 2. Station limits are added to address the areas that are prone to landslide in order to stabilize the slope and to prevent erosion.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06096