



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	VI-514
Project ID:	P00505444VS

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of OIC - District Engineer **ALLAN REY R. PAJIMNA**, Negros Occidental Sub District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100534000 Project ID: P00505444VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Jct DS Benedicto-Spur 16-Calatrava Rd - K0077 + 863 - K0078 + 000, K0078 + 300 - K0078 + 400, K0083 + 000 - K0083 + 005			Jct DS Benedicto-Spur 16-Calatrava Rd - K0077 + 863 - K0078 + 000, K0078 + 227 - K0078 + 300, K0083 + 000 - K0083 + 042		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 335.305 sq.m	17.268 / sq.m	5,790.00	CW1- Construction of Road Slope Protection Structure: 983.58 sq.m	5.887 / sq.m	5,790.00
EAO	-	210.00	EAO	-	210.00
Total:		6,000.00	Total:		6,000.00
Justification: Modification is sought due to adjustment in the station limits to prioritize landslide prone road sections which resulted to the increase in physical target from 335.305 sq.m to 983.58 sq.m and decrease in unit cost per sq.m.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06119