



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101104000 Project ID: P00505456VS OO1: Ensure Safe and Reliable National Road System Network Development - Construction of By-Pass and Diversion Roads Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Segment 3, Package B, Negros Occidental			OO1: Ensure Safe and Reliable National Road System Network Development - Construction of By-Pass and Diversion Roads Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Segment 3, Package B, Negros Occidental		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 1.968 lane km	29,911.08 / lane km	58,865.00	CW1- Construction of Concrete Road: 0.71852 lane km	23,400.01 / lane km <i>46 M / km</i>	16,813.372
-	-	-	CW2- Construction of Concrete Bridge: 1,010.286 sq.m	55.00 / sq.m <i>105 Lm</i>	55,561.628
ROW Acquisition: 67,500 sq.m	0.200 / sq.m	13,510.00	-	-	-
EAO	-	2,625.00	EAO	-	2,625.00
Total:		75,000.00	Total:		75,000.00
Justification: Modification is sought due to: 1. Adjustment in component cost of CW1 and decrease in physical target from 1.968 lane km to 0.71852 lane km to prioritize the inclusion of CW2 (Construction of Concrete Bridge) since the project will traverse a body of water and in order to make the road passable to motorists. 2. Allocation of ROW was reallocated to CW2 since the ROW requirement is already covered by the previous funding. <i>provided no ROW claim later on.</i> 3. Attached is a Certificate of Reasonableness dated March 29, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06296