



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 27 January 2021 of **DPWH Region VIII Regional Director NERIE D. BUENO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101134000 Project ID: P00505457VS					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development - Construction of Bypass and Diversion Roads			Network Development - Construction of Bypass and Diversion Roads		
Cabgan-Capinha Diversion Road, Leyte			Cabgan-Capiñahan Diversion Road, Leyte		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Concrete Road: 3.00 Lane Km	₱ 17,691.666 / Lane Km	₱ 53.075M	CW1- Construction of Concrete Road: 1.592 Lane Km	₱ 33,338.5678 / Lane Km	₱ 53.075M
EAO		₱ 1.925M	EAO	₱ 66.6 M/km	₱ 1.925M
Total:		₱ 55.00M			₱ 55.00M
<b>Justification:</b> Modification is requested due to the following reasons:					
<div>46% decrease in physical target</div> <ol style="list-style-type: none"><li>To correct the <u>typographical error</u> in the project title from " Capinha" to Capiñahan", since there is no such barangay as Brgy. Capinha in San Isidro, Leyte.</li><li>The <u>decrease in physical target</u> and increase in unit cost were due to inclusion of construction of drainage, slope protection structure and the voluminous earthworks (Surplus Common Excavation) of the project, copy attached Certificate of Reasonableness of Cost Estimate for your reference and guidance.</li></ol>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6-APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06094

AP-W-202004-01567