



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VI-085**  
Project ID: **P00505467VS**

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100690000 Project ID: P00505467VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Construction of Missing Links/ New Roads			Network Development - Construction of Missing Links/ New Roads		
San Remigio - Bugo - Gen. Fullon - Valderrama Road, Antique			San Remigio - Bugo - Gen. Fullon - Valderrama Road, Antique		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Gravel Road: 0.732 lane km	38,890.03 / lane km	28,467.50	CW1- Construction of Gravel Road: 1.515 lane km	18,778.88 / lane km	28,450.00
ROW Acquisition: 3,658 sq.m	0.132 / sq.m	482.50	ROW Acquisition: 7,567.70 sq.m	0.066 / sq.m	500.00
EAO	-	1,050.00	EAO	-	1,050.00
Total:		30,000.00	Total:		30,000.00
Justification: see NO Cert. of Cost Reasonable. let up					
Modification is sought due to an additional 0.783 lane km of unpaved road sections resulting to an increase in physical target from 0.732 lane km to 1.515 lane km and decrease in unit cost per lane km. The increase in physical target for ROW from 3,658 sq.m to 7,567.70 sq.m is based on the computed quantities for payment of affected lots, structures/properties.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
WIN1F06337