



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number: VI 081  
Project  
ID: P00505528VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101413000 Project ID: P00505528VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Construction of By-Pass and Diversion Roads			Network Development - Construction of By-Pass and Diversion Roads		
Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package H, Negros Occidental			Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package H, Negros Occidental		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 4.847 lane km	15,131.01 / lane km	73,340.00	CW1- Road Widening: 3.956 lane km	18,538.93 / lane km	73,340.00
EAO	-	2,660.00	EAO	-	2,660.00
Total:		76,000.00	Total:		76,000.00
Justification: 18% decrease in physical target					
Modification is sought due to decrease in physical target from 4.847 lane km to 3.956 lane km due to the voluminous earthworks, provision of drainage and slope protection works, concrete curb and gutter, sprigging, and concrete paving blocks. Attached is a <u>Certification for Reasonableness of Cost</u> dated February 24, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06077