



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number: **IVB-160**  
Project ID: **P00505586LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein Memorandum dated March 24, 2021 of **DPWH Region IV-B Regional Director YOLANDA L. TANGCO**, endorsing the request for the approval of **Modification** of **District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, Boac, Marinduque, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310102100679000</b> <b>Project ID: P00505586LZ</b>  OO1: Ensure Safe and Reliable National Road System  Asset Preservation Program – Preventive Maintenance – Secondary Roads  Marinduque Circumferential Rd – <b>K0017 + 000 - K0017 + 634</b>			OO1: Ensure Safe and Reliable National Road System  Asset Preservation Program – Preventive Maintenance – Secondary Roads  Marinduque Circumferential Rd – <b>K0043+263 - K0043+897</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 1.268 Lane Km	₱ 9,908.20/ Lane Km	₱ 12,563.60	CW1 – Preventive Maintenance of Road: <del>Asphalt Overlay/</del> 1.268 Lane Km	₱ 9,908.20/ Lane Km	₱ 12,563.60
EAO	-	₱ 256.40	EAO	-	₱ 256.40
Total:		₱ 12,820.00	Total:		₱ 12,820.00
<b>Justification:</b> <ul style="list-style-type: none"><li>Modification is necessary to change the station limit from K0017+000 – K0017+634 to K0043+263 – K0043+897 due to overlapping from Asphalt Overlay Project, K0014+866 – K0015+861, K0016+010 – K0019+300.</li></ul>					

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

*to NO Cont. of Cont. Reevaluation.*

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1B01163