



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IVB-049
Project ID: P00505595LZ

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated 18 March 2021 of DPWH Region IV-B, OIC Regional Director YOLANDA L. TANGCO, CESO IV, endorsing the request for the approval of Modification of District Engineer NAPOLEON S. FAMADICO, Mindoro Occidental District Engineering Office, Mamburao, Occidental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100550000 Project ID: P00505595LZ					
Asset Preservation Program			Asset Preservation Program		
Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Mindoro West Coastal Rd - K0402 + 990 - K0403 + 409			Mindoro West Coastal Rd - K0402 + 990 - K0403 + 738		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Reconstruction to Concrete Pavement 1.064 Lane Km	₱ 21,175.00/ Lane Km	₱ 22,530.20	CW1 Reconstruction to Concrete Pavement 1.722 Lane Km	₱ 13,083.74/ Lane Km	₱ 22,530.200
EAO	-	₱ 459.80	EAO	₱ 26.11	₱ 459.80
Total:		₱ 22,990.00	Total:		₱ 22,990.00
Justification:					
<ul style="list-style-type: none">Modification is necessary due to change in station limits from K0402 + 990 - K0403 + 409 to K0402 + 990 - K0403 + 738, resulting to an increase in physical target from 1.064 lane km to 1.722 lane km due to fully utilize fund allocation and to avoid gap.Unit Cost presented is within the allowable range set by this department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06385