



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-050**
Project ID: **P00505596LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 25 March 2021 of **DPWH Region IV-B, Regional OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for the approval of **Modification of District Engineer NAPOLEON S. FAMADICO, Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100686000 Project ID: P00505596LZ					
Asset Preservation Program			Asset Preservation Program		
Preventive Maintenance - Secondary Roads			Preventive Maintenance - Secondary Roads		
Mindoro West Coastal Rd - K0417 + 752 - K0419 + 000			Mindoro West Coastal Rd - K0417 + 900 - K0419 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Preventive Maintenance of Road: Concrete Reblocking 2.492 Lane Km	₱ 4,722.25/ Lane Km	₱ 11,767.84	CW1 – Preventive Maintenance of Road: Concrete Reblocking 2.196 Lane Km	₱ 5,358.76/ Lane Km	₱ 11,767.84
EAO	-	₱ 240.16	EAO	-	₱ 240.16
Total:		₱ 12,008.00	Total:		₱ 12,008.00
Justification: 11% decrease in target					
1. Modification is necessary due to change in station limits from K0417+752 - K0419+000 to K0417+900 - K0419+000 due to following reasons;					
<ul style="list-style-type: none">The funds allocation is sufficient only to construct 1,098 l.m. road based on updated construction materials price data and labor rates.The decrease in physical target from 2.492 to 2.196 lane km due to the inclusion road safety component, however the unit cost presented is within the allowable range set by this department.Attached is the Certification of Reasonableness of Unit Cost dated February 26, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06161