



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	IVB-046
Project ID:	P00505607LZ

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 24, 2021 of **DPWH Region IV-B, OIC- Regional Director YOLANDA L. TANCO, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100700000 Project ID: P00505607LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
CSR Jct-Pola Rd -K0063+450 – K0063+622			CSR Jct-Pola Rd -K0063+450 – K0063+628.75		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road:Asphalt Overlay 0.688 Lane Km	₱ 6,360.029/ Lane Km	₱ 4,375.70	CW1- Preventive Maintenance of Road:Asphalt Overlay 0.715 Lane Km	₱ 6,119.86/ Lane Km	₱ 4,375.70
EAO	-	₱ 89.300	EAO	₱ 12.24/km.	₱ 89.30
Total:		₱ 4,465.00			₱ 4,465.00
Justification:					
<ul style="list-style-type: none"><li>Modification is necessary due to change in station limits from K0063+450 – K0063+622 to K0063+450 – K0063+628.75 based on updated materials price per validated CY 2020 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates to fully utilize fund allocation.</li><li>Unit cost presented is within the allowable range set by this department.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06374