



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **IVB-047**  
Project ID: **P00505608LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 24, 2021 of **DPWH Region IV-B, OIC- Regional Director YOLANDA L. TANCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100701000 Project ID: P00505608LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
CSR Jct-Pola Rd -K0069+995 – K0070+150			SR Jct-Pola Rd -K0069+995 – K0070+156		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road:Asphalt Overlay 0.620 Lane Km	₱ 6,355.774/ Lane Km	₱ 3,940.58	CW1- Preventive Maintenance of Road:Asphalt Overlay 0.644 Lane Km	₱ 6,118.913 / Lane Km ₱ 12M / km	₱ 3,940.58
EAO	-	₱ 80.42	EAO	-	₱ 80.42
Total:		₱ 4,021.00			₱ 4,021.000
Justification:					
<ul style="list-style-type: none"><li>Modification is necessary due to change in station limits from K0069+995 – K0070+150 to K0069+995 – K0070+156 based on updated materials price per validated CY 2020 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates to fully utilize fund allocation.</li><li>Unit cost presented is within the allowable range set by this department.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

