



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
REGIONAL OFFICE IV-B
Edsa, Quezon City

Reference
Number: **IVB-043**
Project ID: **P00505614LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 24, 2021 of **OIC-Regional Director YOLANDA L. TANGCO, DPWH Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer ELENA M. CASTILAN**, Romblon District Engineering Office, the project under FY-2021 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|-----------------------|--------------------|---|--|------------------------|
| Project Description | | | | | |
| UACS No. 310105100555000 Project ID: P00505614LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Tablas Circumferential Rd, K0030 + 934 – K0031 + 293 | | | Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Tablas Circumferential Rd, K0030 + 934 – K0031 + 242 | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1- Reconstruction to Concrete Pavement: 0.722 Lane-km | ₱ 21,174.51 / Lane-km | ₱ 15,288 | CW1- Reconstruction to Concrete Pavement: 0.620 Lane-km | ₱ 24,658.06 / Lane-km ₱ 49.2M / km | ₱ 15,288 |
| EAO | - | ₱ 312 | EAO | - | ₱ 312 |
| Total: | | ₱ 15,600 | Total: | | ₱ 15,600 |
| Justification: <ul style="list-style-type: none">Modification is sought due to additional drainage and slope protection structures (LC & Stone Masonry) needed to protect the national road resulting to decrease in physical target and change in station limits from 0.722 lane-km to 0.620 lane-km and K0030+934 – K0031+293 to K0030+934 – K0031+242 respectively.Attached is the Certification of Reasonableness of Unit Cost dated March 19, 2021. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06358