



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

June 19, 2021

**MEMORANDUM**

**TO : OIC – Regional Director KHADAFFY D. TANGGOL**  
Cordillera Administrative Region

**ATTENTION : OIC - District Engineer RUBY A. UYAM**  
Lower Kalinga District Engineering Office

Transmitted herewith are the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), RA 11518, viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
June 19, 2021	1. Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 438 - K0510 + <b>780</b> , K0512 + 000 - K0512 + 294		Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 438 - K0510 + <b>538, K0510 + 644 – K0510 + 768</b> , K0512 + 000 – K0512 + 294, <b>K0513 + 414 - K0513 + 465, K0518 + 840 – K0518 + 880</b>	
	CW-1 Construction of Road Slope Protection Structure <b>1,653.6</b> Square Meters	₱ 16,199,400	CW-1 Construction of Road Slope Protection Structure <b>2,111.0</b> Square Meters	₱ 16,199,400
	EAO	₱ 330,600	EAO	₱ 330,600
	<b>Total</b>	<b>₱ 16,530,000</b>	<b>Total</b>	<b>₱ 16,530,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

  
**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V and CAR

cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services  
**Assistant Secretary WILFREDO S. MALLARI**, Regional Operations in Regions I, II, III, IV-A, V and CAR

2.1 RMYR/LSDR



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila

Ref No. CAR - 110

**Programming Division Evaluation Sheet**

Name of Project:

Project ID: P00505870LZ

Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 438 - K0510 + 780, K0512 + 000 - K0512 + 294

Appropriation: 16,530,000

Implementing Office: Lower Kalinga District Engineering Office

Date: 05/11/2021


**A. TYPE OF REQUEST**

A.1 ☐ **Change in Implementing Office/Operating Unit due to**

- A.1.1 ☐ Geographical Jurisdiction  
A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

- A.2.1 ☐ Typographical Error/s  
A.2.2 ☐ Change in Location (for non-existent locations only)  
A.2.3 ☒ Change in Station Limits  
A.2.4 ☐ Addition/Deletion of Word/s  
A.2.5 ☐ Change in Project Component/s Details  
A.2.5.1 ☒ Change in Targets ONLY  
A.2.5.2 ☐ Change in Scope of Work ONLY  
A.2.5.3 ☐ Change in Component Amount ONLY  
A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)  
A.2.5.5 ☐ Deletion of Component ONLY  
A.2.5.6 ☐ Movement of Funds bet. Components ONLY  
A.2.5.7 ☐ MULTIPLE changes in Component Details



**B. EVALUATION**

- B.1 ☒ MAY BE ALLOWED as per the GAA Provisions  
B.2 ☐ NOT ALLOWED as per the GAA Provisions

**C. FUND SOURCE FY 2021 GAA, R.A. 11518**

- C.1 ☐ FLR ([ ] Released [ ] Unreleased)  
C.2 ☒ FCR

Amount: 16,530,000

D. Remarks: Increase in target by 27.66% and decrease in unit cost by 21.66%.

Evaluated By: CHRISTYBEL C. CANUEL  
Regional Coordinator

Noted By: LEONORA C. GALANG  
Section Chief

**ACTION SLIP**

Project ID: P00505870LZ

Ref No. CAR - 110

Date: 05/11/2021

FOR : USEC FOR OPERATIONS

☒ RCY

☐ RBB

☐ ERP, Jr.

☐ EKS

REMARKS:

☒ Reviewed by Planning Service  
☒ Recommended for Approval  
Remarks:

**MARIA CATALINA E. CABRAL, PhD, CESO I**

Undersecretary for Information Management, Planning and PPP Services





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

JUN 19 2021  
MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the Memorandum dated April 23, 2021 of OIC-Regional Director **KHADAFFY D. TANGGOL, DPWH-CAR**, endorsing the request of District Engineer **RUBY A. UYAM, Lower Kalinga DEO**, requesting for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310107100250000</b> <b>Project ID: P00505870LZ</b>  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads  Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 438 - K0510 + <b>780</b> , K0512 + 000 - K0512 + 294			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads  Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 438 - K0510 + <b>538</b> , <b>K0510 + 644 – K0510 + 768</b> , K0512 + 000 – K0512 + 294, <b>K0513 + 414 – K0513 + 465</b> , <b>K0518 + 840 – K0518 + 880</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Allocation (P)
CW-1 Construction of Road Slope Protection Structure <b>1,653.6</b> Square Meters	₱ 9,796 / Square Meters	₱ 16,199,400	CW-1 Construction of Road Slope Protection Structure <b>2,111.0</b> Square Meters	₱ 7,674 / Square Meters	₱ 16,199,400
EAO	-	₱ 330,600	EAO	-	₱ 330,600
<b>Total:</b>		<b>₱ 16,530,000</b>	<b>Total:</b>		<b>₱ 16,530,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• Increase in physical target and decrease in unit cost since the allocation is more than enough to complete the original target.</li><li>• Addition of station limits to cover sections in need of immediate counter measures to avoid further damage on the existing pavement and other road components to avoid any untoward incidents.</li><li>• The derived unit cost and physical target were based on the approved plans, POW, DUPA, and CMPD.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1C04223



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City


April 23, 2021

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

**THRU : RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**SUBJECT : Request for the Modification of the Project: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads-Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 438 - K0510 + 780, K0512 + 000 - K0512 + 294, Kalinga under the FY 2021 General Appropriations Act**



We are respectfully forwarding the Memorandum dated April 19, 2021 of District Engineer Ruby A. Uyam, Lower Kalinga District Engineering Office requesting for the modification of the above project in the amount of **Sixteen Million Five Hundred Thirty Thousand Pesos (Php 16,530,000.00)**, as indicated below:

**FROM**

Asset Preservation - Rehabilitation/  
Reconstruction of National Roads with  
Slips, Slope Collapse, and Landslide -  
Primary Roads-Kalinga-Cagayan Rd  
(Calanan-Enrile Section) -  
K0510 + 438 - K0510 + **780**,  
K0512 + 000 - K0512 + 294

**TO**

Asset Preservation - Rehabilitation/  
Reconstruction of National Roads with  
Slips, Slope Collapse, and Landslide -  
Primary Roads-Kalinga-Cagayan Rd  
(Calanan-Enrile Section) -  
K0510 + 438 - K0510 + **538**,  
**K0510 + 644 - K0510 + 768**,  
K0512 + 000 - K0512 + 294,  
**K0513 + 414 - K0513 + 465**,  
**K0518 + 840 - K0518 + 880**

Fcr

Physical Target: **1,653.60** Square Meter  
Amount : ₱16,530,000.00

Physical Target: **2,111.00** Square Meter  
Amount : ₱16,530,000.00

The supporting documents in accordance with **D.O. #37, Series of 2018** are attached for your perusal.

For the consideration of the Secretary.

**KHADAFY D. TANGGOL**  
OIC-Regional Director

CAR.1 RBP/EPD/AOD/ABM





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

April 23, 2021

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

**THRU : RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**SUBJECT : Request for the Modification of the Project: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads-Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 438 - K0510 + 780, K0512 + 000 - K0512 + 294, Kalinga under the FY 2021 General Appropriations Act**

We are respectfully forwarding the Memorandum dated April 19, 2021 of District Engineer Ruby A. Uyam, Lower Kalinga District Engineering Office requesting for the modification of the above project in the amount of **Sixteen Million Five Hundred Thirty Thousand Pesos (Php 16,530,000.00)**, as indicated below:

**FROM**  
Asset Preservation - Rehabilitation/  
Reconstruction of National Roads with  
Slips, Slope Collapse, and Landslide -  
Primary Roads-Kalinga-Cagayan Rd  
(Calanan-Enrile Section) -  
K0510 + 438 - K0510 + **780**,  
K0512 + 000 - K0512 + 294

**TO**  
Asset Preservation - Rehabilitation/  
Reconstruction of National Roads with  
Slips, Slope Collapse, and Landslide -  
Primary Roads-Kalinga-Cagayan Rd  
(Calanan-Enrile Section) -  
K0510 + 438 - K0510 + **538**,  
**K0510 + 644 - K0510 + 768**,  
K0512 + 000 - K0512 + 294,  
**K0513 + 414 - K0513 + 465**,  
**K0518 + 840 - K0518 + 880**

Physical Target: **1,653.60** Square Meter  
Amount : ₱16,530,000.00

Physical Target: **2,111.00** Square Meter  
Amount : ₱16,530,000.00

The supporting documents in accordance with **D.O. #37, Series of 2018** are attached for your perusal.

For the consideration of the Secretary.

  
**KHADAFFY D. TANGGOL**  
OIC-Regional Director

CAR.1 RBP/EFD/AOD/ABM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**LOWER KALINGA**  
**DISTRICT ENGINEERING OFFICE**  
Cordillera Administrative Region  
Bulanao, Tabuk City, Kalinga

April 19, 2021

**MEMORANDUM**

**FOR : KHADAFFY D. TANGGOL**  
Regional Director

**THRU : ANGELITA B. MABITAZAN**  
Chief, Planning & Design Division

**SUBJECT : Modification CY 2021 GAA - Asset Preservation - Rehabilitation/  
Reconstruction of National Roads with Slips, Slope Collapse, and  
Landslide - Primary Roads-Kalinga-Cagayan Rd (Calanan-Enrile  
Section) - K0510 + 438 - K0510 + 780, K0512 + 000 - K0512 +  
294, Kalinga under the FY 2021 General Appropriations Act**

May we submit for review and evaluation the Modification of the project stated below:

FROM	TO
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads-Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 438 - K0510 + <b>780</b> , K0512 + 000 - K0512 + 294, Tabuk City, Kalinga	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads-Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 438 - K0510 + <b>538</b> , <b>K0510 + 644 - K0510 + 768</b> , K0512 + 000 - K0512 + 294, <b>K0513 + 414 -</b> <b>K0513 + 465, K0518 + 840 - K0518 +</b> <b>880</b> , Tabuk City, Kalinga
Physical Target: <b>1,653.6</b> Square Meters Amount : ₱ 16,530,000.00	Physical Target: <b>2,111</b> Square Meters Amount : ₱ 16,530,000.00

Attached are all Supporting documents based on Guidelines to be used in the Evaluation of Realignment/Modification for FY 2015 GAA/D.O No. 12, series of 2015.

For your favorable consideration.

  
**RUBY A. UYAM**  
Assistant District Engineer  
OIC-Office of the District Engineer

CAR.15.1 MBA/ABN/RLF



# Form for Modification Request

## A. GENERAL

### 1. REGION

CORDILLERA ADMINISTRATIVE REGION

### 2. DEO

LOWER KALINGA DISTRICT ENGINEERING OFFICE

### 3. LEGISLATIVE DISTRICT

KALINGA LONE DISTRICT

## B. ORIGINAL PROJECT

## C. PROPOSED REVISED PROJECT

### 4. UACS (Unified Account Code Structure as defined in GAA)

310107100250000

### 5. Project Id

P00505870LZ

### 6. Project Category

OO1: Ensure Safe and Reliable National Road System

### 7. Sub-Program (P/A/P)

Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads

### 8. Operating Unit

Lower Kalinga District Engineering Office

### 18. Operating Unit (Change subject to DBM approval)

Lower Kalinga District Engineering Office

### 9. Type of Work (Enter Details for all Components below)

#### Component ID

#### Type of Work

P00505870LZ -CW1

Construction of Road Slope Protection Structure

### 19. Type of Work (Enter Details for all Components below)

#### Component ID

#### Type of Work

P00505870LZ -CW1

Construction of Road Slope Protection Structure

### 10. PROJECT DESCRIPTION (as recorded in GAA)

Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads-Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 438 - K0510 + 780, K0512 + 000 - K0512 + 294

### 20. PROJECT DESCRIPTION (of the revised project)

Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads-Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 438 - K0510 + 538, K0510 + 644 - K0510 + 768, K0512 + 000 - K0512 + 294, K0513 + 414 - K0513 + 465, K0518 + 840 - K0518 + 880

### 11. ALLOTMENT (P'000) (as recorded in GAA)

16,530

### 21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment)

16,530

### 22. CAF (To be obtained from Financial Management office)

☒ YES

### 12. PHYSICAL TARGET (Enter Details for all Components below)

#### Component ID

#### Target

#### Target Unit

P00505870LZ -CW1

1,653.60

Square Meters (m2)

P00505870LZ -EAO

### 23. PHYSICAL TARGET (Enter Details for all Components below)

#### Component ID

#### Target

#### Target Unit

P00505870LZ -CW1

2,111.00

Square Meters (m2)

P00505870LZ -EAO

### 13. UNIT COST (Enter Details for all Components below)

#### Component ID

#### Component Cost (P'000)

#### Target Unit Cost (P'000/Target Unit)

P00505870LZ -CW1

16,199.40

9.796

P00505870LZ -EAO

330.60

### 24. UNIT COST (Enter Details for all Components below)

#### Component ID

#### Component Cost (P'000)

#### Target Unit Cost (P'000/Target Unit)

P00505870LZ -CW1

16,199.40

7.673

P00505870LZ -EAO

330.60

### 14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 438 - K0510 + 780, K0512 + 000 - K0512 + 294

### 25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)

Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0510 + 438 - K0510 + 538, K0510 + 644 - K0510 + 768, K0512 + 000 - K0512 + 294, K0513 + 414 - K0513 + 465, K0518 + 840 - K0518 + 880

## Form for Modification Request

<b>Start X</b>	17.46674722	<b>End X</b>	17.47623	<b>Start X</b>	17.46674722	<b>End X</b>	17.44292 ✓
<b>Start Y</b>	121.5428583	<b>End Y</b>	121.53305	<b>Start Y</b>	121.5428583	<b>End Y</b>	121.6374 ✓
<b>15. ROAD CLASSIFICATION</b> (if applicable) Primary				<b>26. ROAD CLASSIFICATION</b> (if applicable) Primary ✓			
<b>16. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the original project) DPWH-Lower Kalinga District Engineering Office				<b>27. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the proposed revised project) DPWH-Lower Kalinga District Engineering Office			
<b>17. PROJECT IMPLEMENTATION PLAN (PIP)</b>				<b>28. PROJECT IMPLEMENTATION PLAN (PIP)</b>			
<b>Planned Start Date</b> February 10, 2021		<b>Planned End Date</b> June 25, 2021		<b>Planned Start Date</b> June 15, 2021		<b>Planned End Date</b> October 28, 2021 ✓	
				<b>29. OVERLAP?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES		<b>30. UNDER WARRANTY?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	

### D. ATTACHMENTS & JUSTIFICATIONS

**31. PROJECT IMPACT ANALYSIS ATTACHED?** (For Flood Control Projects)

☐ NO    ☐ YES    ☒ N/A

**32. TECHNICAL JUSTIFICATION** (Explain in detail in Bullet point format; minimum of 2 points)

- The original station is modified as a result of the actual Detailed Engineering Design.
- The station limits as per modification needs immediate mitigating measures to avoid further soil collapse that cause damage on the existing pavement and other road component.
- The actual Physical target is based on the approved Detailed Engineering Design and Detailed Unit Price Analysis of the items of work involved.

**33. PHOTOS SUBMITTED**

☐ NO    ☒ YES

**34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED**

☐ NO    ☒ YES





# Form for Modification Request

## 35. PREPARED BY:

Name:	 ALFREDO B. NGAO-I	Position:	ENGINEER II
Office:	DPWH- Lower Kalinga District Engineering Office	Date:	4/16/2021

## 36. REVIEWED BY DISTRICT OFFICE (If Required)

## 38. REVIEWED BY REGIONAL OFFICE

Name:	 RAFAEL L. FERNANDO	Name:	 ANGELITA B. MABITAZAN
Position:	Chief Planning and Design Section	Position:	Chief Planning and Design Division
Date:	4/16/2021	Date:	

## 37. RECOMMENDED BY DISTRICT OFFICE (If Required)

## 39. RECOMMENDED BY REGIONAL OFFICE

Name:	 RUBY A. UYAM	Name:	 KHADAFFY D. TANGGOL
Position:	Assistant District Engineer OIC, Office of the District Engineer	Position:	OIC-Regional Director
Date:	4/16/2021	Date:	

# Form for Modification Request

UACS (Unified Account Code Structure as defined in GAA)

310107100250000

Project Id

P00505870LZ

## 40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☒ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input checked="" type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components <b>Change of Itemized Project Component:</b> <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

Name:	RHOFEL MARIE Y. REGALADO
Signature:	
Position:	ENGINEER IV
Date:	

## 41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name:	CHRISTINE CANUSA	Name:	
Signature:		Signature:	
Position:	Regional Coordinator	Position:	Chief of Programming Division
Date:	5/11/24	Date:	5/11/24



Annex A to Form for Modification Request

Component ID	Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
P00505870LZ- CW1	S00602L Z	K0510 + 438	K0510 + 538	15034	15134	44	Construction of Slope Protection Structure	Retaining Wall	Square Meters	300
		K0510 + 644	K0510 + 768	15240	15364	124				372
		K0512 + 000	K0512 + 294	16598	16892	294				882
		K0513 + 414	K0513 + 465	18012	18063	51				357
		K0518 + 840	K0518 + 880	23453	23493	40				200