

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number:	IVB-081
Project ID:	P00506477LZ


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the herein Memorandum dated April 19, 2021 of **DPWH Region IV-B Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narrra, Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305101221000 ✓ Project ID: P00506477LZ ✓ Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge – Widening of Permanent Bridges Malinao Br (B00356PW) along Puerto Princesa South Road			Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge – Widening of Permanent Bridges Malinao Br (B00356PW) along Puerto Princesa South Road ✓		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Widening of Permanent Bridges 424.340 Square meters	₱ 136.447 /Sq. meters	₱ 57,900.000	CW1- Widening of Permanent Bridges 484.960 Square meters	136 Lm. ₱ 119.391 /Sq. meters	₱ 57,900.000
EAO	-	₱ 2,100.000	EAO	-	₱ 2,100.000
Total:		₱ 60,000.000	Total:		₱ 60,000.000
Justification: <ul style="list-style-type: none">The Provision of bicycle lane on both sides has been added to fully utilized the fund allocation of the project.The unit cost presented is within the allowable range set by this department.					

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Under Secretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/ DISAPPROVED


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06540

4/20/21