



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

|                   |             |
|-------------------|-------------|
| Reference Number: | IVB-093     |
| Project ID:       | P00560691LZ |

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 22 March 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

| As per GAA/Original  |                        |                     | As Modified   |                        |                         |
|--|------------------------|---------------------|---|------------------------|-------------------------|
| Project Description  |                        |                     |   |                        |                         |
| <b>UACS No.</b> 300104222161000<br><b>Project ID:</b> P00560691LZ<br><br>Local Program<br><br>Local – Building and Other Structures – Multipurpose/ Facilities – Local Infrastructure Program<br><br>Construction of Multi-Purpose Building (Phase 2) at Barangay Nasukob, Bulalacao, Oriental Mindoro |                        |                     | <br><br>Local Program<br><br>Local – Building and Other Structures – Multipurpose/ Facilities – Local Infrastructure Program<br><br>Construction of Multi-Purpose Building at Barangay Nasukob, Bulalacao, Oriental Mindoro |                        |                         |
| Physical Target  | Unit Cost ( P'000)     | Allocation ( P'000) | Physical Target   | Unit Cost ( P'000)     | Estimated Cost ( P'000) |
| CW1 – Construction of Multi-Purpose Building<br>1 No. of Bldg.   | ₱ 3,960 / No. of Bldg. | ₱ 3,960             | CW1 – Construction of Multi-Purpose Building<br>1 No. of Bldg.  | ₱ 3,960 / No. of Bldg. | ₱ 3,960                 |
| EAO  | -                      | ₱ 40.00             | EAO   | -                      | ₱ 40.00                 |
| Total:   |                        | ₱ 4,000.00          | Total:  |                        | ₱ 4,000.00              |
| Justification:   |                        |                     |   |                        |                         |
| 1) Modification is requested due to the change in the project description which is the deletion of word "Phase 2" from the project name/title.   |                        |                     |   |                        |                         |
| 2) New construction of multi – purposed building was requested by the barangay officials as validated that there is no existing building that needs any improvement/ completion in their site.   |                        |                     |   |                        |                         |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06246