



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 January 2021 of **DPWH Region VIII Regional Director NERIE D. BUENO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100556000 Project ID: P00506960VS					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Palompon-Isabel-Merida-Ormoc Rd - K1069 + 200 - K1069 + 600			Palompon-Isabel-Merida-Ormoc Rd - K1069 + 300 - K1069 + 440		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Road Slope Protection Structure: Square Meters	₱ / Square Meter	₱ 144.750M	CW1- Construction of Road Slope Protection Structure: 7,028.40 Square Meters	₱ 20.595014 / Square Meter	₱ 144.750M
EAO		₱ 5.250M	EAO		₱ 5.250M
Total:		₱ 150.00M			₱ 150.00M
Justification:					
1. Change in station limits to address the need for slope protection of the sections susceptible to landslide per MGB Geohazard Map.					
2. Based on the plan and the actual site condition, the most suitable type of slope protection structure is the active wire mesh slope protection system, in which a unit cost of P 20.595014/square meter was arrived at with the corresponding physical target of 7,028.40 square meters, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06104