



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VIII 040
Project ID: P00507251VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Manolo A. Rojas, District Engineer, Southern Leyte District Engineering Office**, Maasin City, of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100272000 Project ID: P00507251VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Daang Maharlika (LT) - K1100 + 087 - K1100+177			Daang Maharlika (LT) - K1006 + 801 - K1006+901		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 0.00 Square meters	P / Square meter	P 49.00	CW1- Construction of Road Slope Protection Structure : 3000 Square meters	P 16.3333333/ Square meter	P 49.00
EAO		P 1.00 M	EAO		P 1.00 M
Total:		P 50.00M	Total:		P 50.00M
Justifications:					
1. To correct the station limits from K1100 + 087 - K1100+177 to K1006 + 801 - K1006+901, since, the original station limits is not along Daang Maharlika Road as per RBIA data.					
2. To indicate the physical target from 0 square meters to 3,000 square meters.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/ DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06109