



MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated March 5, 2021 of **DPWH Region VIII Director NERIE D. BUENO, CESO III** endorsing the request for the approval of the **Modification** of **Arnaldo R. Bonifacio, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under **FY 2021** general Appropriations Act (**GAA**), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100560000 Project ID: P00507265VS OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Road Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide – Kananga – Tungonan Hot Spring Rd – K0996+000 – K0996+450			QQ1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Road Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide – Kananga – Tungonan Hot Spring Rd – K0996+ 304 – K0996+ 430 ; K0996+ 474 – K0996+ 777		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 0.00 Square meters	₱ 0.00/ Square Meter	₱ 72,375.00	CW1-Construction of Road Slope Protection Structure: 3,065.00 Square meters	₱ 23.61337/ Square Meter	₱ 72,375.00
EAO		₱ 2,625.00	EAO		₱ 2,625.00
Total:		₱ 75,000.00	Total:		₱ 75,000.00
JUSTIFICATIONS: <i>Use of rock fall netting.</i> 1. Change of station limits to avoid overlapping of project funded under FY 2021 GAA. 2. To indicate the type of work and physical target of the project.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06705

subject to RO Cmt. of Cmt. Recommendation.