



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND  
OFFICE OF THE SECRETARY  
Manila

Reference  
Number: VIII-061  
Project ID: P00507266VS

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein Memorandum dated March 5, 2021 of **DPWH Region VIII Director NERIE D. BUENO, CESO III**, endorsing the request for the approval of the **Modification** of **Arnaldo R. Bonifacio, District Engineer, Leyte 4<sup>th</sup> District Engineering Office**, Ormoc City, Leyte, of the project under FY 2021 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310109100561000</b> <b>Project ID: P00507266VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Road			Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Road		
Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide – Kananga – Tungonan Hot Spring Rd – K0997+400 – K0997+800			Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide – Kananga – Tungonan Hot Spring Rd – K0997+ <del>400</del> – K0997+ <b>370</b> ; <b>K0998+140 – K0998+222</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 0.00 Square meters	₱ 0.00/ Square Meter	₱ 72,375.00	CW1-Construction of Road Slope Protection Structure: <del>2,880.00</del> Square meters	₱ 25.13020/ Square Meter	₱ 72,375.00
EAO		₱ 2,625.00	EAO		₱ 2,625.00
Total:		₱ 75,000.00	Total:		₱ 75,000.00
<b>JUSTIFICATIONS:</b> <i>Use of Rockfall Netting.</i>					
1. Change of station limits to avoid overlapping of project funded under FY 2021 GAA.					
2. To indicate the type of work and physical target of the project.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06649