



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


AUG 03 2021
MEMORANDUM

FOR : MARK A. VILLAR
Secretary


Respectfully forwarded is the memorandum dated April 14, 2021 of Regional Director VIRGILIO C. EDUARTE, DPWH-REGION V, endorsing the request of OIC - District Engineer WARREN B. AZOTEA, Albay 2nd DEO, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100643000 Project ID: P00515577LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Legazpi City-Punta de Jesus Rd - K0558 + 000 - K0558 + 100			Legazpi City-Punta de Jesus Rd - K0558 + 000 - K0558 + 220		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 Construction of Road Slope Protection Structure - 0 Square Meters	-	₱ 31,360,000	CW-1 Construction of Road Slope Protection Structure – 1,359 Square Meters	₱ 23,076 / Square Meters	₱ 31,360,000
EAO	-	₱ 640,000	EAO	-	₱ 640,000
Total:		₱ 32,000,000	Total:		₱ 32,000,000
Justification: Use of Active Protection System					
<ul style="list-style-type: none">• Change of end station limits to include critical sections that require immediate intervention and to prevent further erosion of the adjacent sections.• Provision of physical target since it was not captured in the uploading of Annual Infrastructure Program (AIP).• The derived unit cost and physical target were based on the approved plans, POW, DUPA, and CMPD.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to NO Cost of Cost Recoverables.*


RAFAEL C. TABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02702