



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-121

Project ID: P00515583LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 19 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100554000 Project ID: P00515583LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Dr Damian Reyes Rd (Boac Side) - K0017 + 000 - K0017 + 117, K0017 + 280 - K0017 + 415			Dr Damian Reyes Rd (Boac Side) - K0017 + 000 - K0017 + 117, K0017 + 280 - K0017 + 415		
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1- Construction of Road Slope Protection: 2,488.107 Square Meter (m²)	₱ 43.83 / Square Meter (m²)	₱ 109,045.00	CW1- Construction of Road Slope Protection: 5,359.00 Square Meter (m²)	₱ 20.35 / Square Meter (m²)	₱ 109,045.00
EAO	-	₱ 3,955.00	EAO	-	₱ 3,955.00
Total:		₱ 113,000.00	Total:		₱ 113,000.00
Justification: Use of rockfall netting					
1. Modification is necessary due to change in physical target from 2,488.107 to 5,359.00 square meters to fully utilize the fund allocation.					
2. The unit cost presented is within the allowable range set by this department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06700