



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 09 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 14, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of OIC - District Engineer **WARREN B. AZOTEA, Albay 2nd DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100657000 Project ID: P00515584LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Comun-Inarado-Peñafrancia Rd - K0521 + 318 - K0521 + 768, K0521 + 945 - K0522 + 067			Comun-Inarado-Peñafrancia Rd - K0521 + 300 - K0521 + 768		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 Construction of Road Slope Protection Structure - 0 Square Meters	-	₱ 22,540,000	CW-1 Construction of Road Slope Protection Structure - 1,491 Square Meters	₱ 15,117 / Square Meters	₱ 22,540,000
EAO	-	₱ 460,000	EAO	-	₱ 460,000
Total:		₱ 23,000,000	₱ 37,000,000		₱ 23,000,000
Justification: Use of stone masonry					
<ul style="list-style-type: none">• Adjustment of station limits to prioritize critical sections that require immediate intervention and to prevent further erosion of the adjacent sections.• Provision of physical target since it was not captured in the uploading of Annual Infrastructure Program (AIP).• The derived unit cost and physical target were based on the approved plans, POW, DUPA, and CMPD.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04467