



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-123**
Project ID: **P00516173LZ**

no scan

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 19 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100519000 Project ID: P00516173LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Puerto Princesa South Rd K0034+008 - K0034+180, K0034+450 - K0034+610, K0035+000 - K0035+260, K0035+265 - K0035+370			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Puerto Princesa South Rd K0034+060 - K0034+100, K0034+440 - K0034+480, K0034+580 - K0034+660, K0035+020 - K0035+127		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 0.00 Square Meters (m²)	P 0.00 / Square Meters (m²)	P 96,500.00	CW1- Construction of Road Slope Protection Structure: 2,136.00 Square Meters (m²)	P 45.18 / Square Meters (m²)	P 96,500.00
EAO	-	P 3,500.00	EAO	-	P 3,500.00
Total:		P 100,000.00	Total:		P 100,000.00
Justification: Use of permanent ground arch/still steel street poles					
1. Modification is necessary due to change in station limits from K0034+008 - K0034+180, K0034+450 - K0034+610, K0035+000 - K0035+260, K0035+265 - K0035+370 to K0034+060 - K0034+100, K0034+440 - K0034+480, K0034+580 - K0034+660, K0035+020 - K0035+127 due to the following reasons:					
• To avoid overlapping and to cater the sections that needs slope protection to prevent from rock fall and landslide.					
• To establish the actual physical target, however the unit cost presented is within the allowable range set by this department.					
2. Attached is a Certification for Reasonableness of Cost dated April 19, 2021. A PD but up on/price breakdown					

Based on our evaluation, the submitted request for modification of the said project is found in order. *breakdown*
Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06554