



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RICARDO R. GUTIERREZ**, Iloilo 3<sup>RD</sup> District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320101106186000</b> <b>Project ID: P00521540VS</b>					
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Project, Barotac Viejo River Control, Barangay Natividad, Barotac Viejo, Iloilo, Sta. 3 + 630 - Sta. 2 + 839.07			Construction of Flood Control Project, Barotac Viejo River Control, Barangay Natividad, Barotac Viejo, Iloilo, Sta. 3 + <b>514.10</b> - Sta 2 + 839.07		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 675.03 lineal meters	105.59 / lineal meter	71,275.865	CW1- Construction of Flood Mitigation Structure: 675.03 lineal meters	<b>P 105,590 / Lm .</b> 105.59 / lineal meter	71,275.865
EAO	-	2,585.135	EAO	-	2,585.135
<b>Total:</b>		<b>73,861.00</b>	<b>Total:</b>		<b>73,861.00</b>
<b>Justification:</b> Modification is sought due to an adjustment in the station limits to reflect the actual sections where the flood control structure will be constructed. The physical target and its corresponding unit cost have no changes.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06091