

Department of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VIII-157**  
Project ID: **P00521576VS**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 27 January 2021 of **DPWH Region VIII Regional Director NERIE D. BUENO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.320101106222000 Project ID: P00521576VS					
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Storm Surge Protection: Embarkadero Backwater Dike, Right Bank, Barangay Buntay, Tanauan, Leyte			Construction of Storm Surge Protection: Embarkadero Backwater Dike, Right Bank, Brgy. Canramos, Tanauan, Leyte		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Flood Mitigation Structure : 575.00 Lineal Meters	P 167.82608 / Lineal Meter	P 96.500M	CW1- Construction of Flood Mitigation Structure : 575.00 Lineal Meters	P 167.82608 / Lineal Meter	P 96.500M
EAO		P 3.500M	EAO		P 3.500M
Total:		P 100.00M	Total:		P 100.00M

Justification: *Earthquake is 16% of project cost.*

Upon further assessment of the natural course of the river it was found that part of the river where the project site is located is within the territorial jurisdiction of Brgy. Canramos, therefore, the said barangay was added in the project title, hence, this modification.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06426