



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VIII-119
Project ID:	P00521698VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 01 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **Leo Edward L. Oppura, OIC-District Engineer, Leyte 2nd District Engineering Office**, Carigara, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101107004000 Project ID: P00521698VS					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Binahaan Flood Control Structure and Drainage system, Binahaan River Basin, K002+847 - K003+622 (Left Side River Bank), Pastrana, Leyte			Construction of Binahaan Flood Control Structure and Drainage system, Binahaan River Basin, K000+850 - K001+513.25 (Right Side River Bank) , Pastrana, Leyte		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Flood Mitigation Structure: 663.25 Lineal meters	P 73.87862797/ Lineal meters	P 49.00 M	CW1- Construction of Flood Mitigation Structure: 663.25 Lineal meters	P 73.87862797/ Lineal meters	P 49.00 M
EAO		P 1.00 M	EAO		P 1.00 M
Total:		P 50.0 M	Total:		P 50.0 M
Justification: <i>Use of Stone masonry.</i>					
Modification is requested due to change of project location from K002+847 - K003+622 (Left Side River Bank) to K000+850 - K001+513.25 (Right Side River Bank) to prioritize the area that needs flood control structure to prevent the detrimental effect of flood water to lives and properties.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval. *subject to RO Certificate of Recommendation.*

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06326

4VH-2821

LE42-010